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SUMMARY:

The Department of Transportation (Department) is presenting this item for information to provide
the status of the Department’s TCRP projects allocated in Fiscal Year (FY) 2005-06 and
FY 2006-07.

In FY 2005-06, the California Transportation Commission (Commission) allocated 47 TCRP
projects totaling $931,941,000. Funds for two projects were de-allocated due to the inability of the
agencies to award the contract within the six-month deadline and are not included in the total. Four
projects remain to be awarded.

So far, in FY 2006-07, 21 TCRP projects totaling $71,513,000 have been voted. Of the eight
projects voted in July 2006, two remain to be awarded.

The 13 projects voted in September, October, and November 2006 will be included in future reports.
The status of the projects not yet awarded is reflected in the table on the following page.

BACKGROUND:

At its July 2005 meeting, the Commission adopted the FY 2005-06 STIP/SHOPP Allocation Plan
and Criteria, which limited FY 2005-06 allocations to projects ready to proceed to construction
within six months.

Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted

June 8, 2006), which requires projects to be ready to proceed to construction within six months of an
allocation of funds. The policy also requires that projects not awarded within four months of
allocation be reported to the Commission.

It has been determined that these Commission requirements apply to TCRP projects.
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Projects Voted Not Awarded After Four Months:
TCRP Allocation
Project Alloc. Award Amount
Number Project Description Agency Date Deadline  (x $1,000) Project Status
96 Friant Road Widening Fresno County  3/16/06  3/31/07* $9,488  *Time extension for 6 months

approved in September 2006. Bid
opening was October 19, 2006, with
an anticipated award date of
December 5, 2006.

27.2 Vasco Road ACE station City of 6/8/06 12/31/06 $1,210  Advertised October 17, 2006. Bids
commuter parking Livermore were opened on November 14, 2006,
facility. and award is planned for December

11, 2006.
57 Route 215; add HOV San Bernardino  6/8/06 12/31/06 $25,000 Advertised October 12, 2006, with bid
lanes through downtown Associated opening planned for November 21,
San Bernardino, Route 10  Governments 2006 and award by December 6, 2006.
to Route 30.

108 Route 5; add northbound California 6/8/06 12/31/06 $6,240  Bids were opened on October 31,
lane to freeway through Department of 2006, with an anticipated award date is
Mossdale “Y”, Route 205  Transportation November 30, 2006.
to Route 120 in San
Joaquin County.

1.1 BART to San Jose; San Francisco ~ 7/20/06 1/31/07 $11,000 BART is contracting with the City of
extend BART from Bay Area Fremont, which will be administering
Fremont to Downtown Rapid Transit this portion of the project. The City
San Jose in Santa Clara District advertised on October 16, 2006. Bids
and Alameda Counties. (BART) will be opened on December 5, 2006,

and award is anticipated by January 9,
2007.

112 Jersey Avenue; widen Kings County  7/20/06 1/31/07 $1,500 Awaiting obligation of federal funds.
from 17th Avenue to 18th  Public Works Extension request may be submitted at
Avenue in Kings County. the January Commission meeting.

Total $54,438
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